
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 07/01/2014

to 07/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14464-13-000-0

Estimate Summary By Project

Estimate Number: 0011

07/15/2014

Contract Location: Time Allowed:

0.566 MILE OF CONSTRUCTION OF A BRIDGE AND APPROACHES ON SR 

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone: (770)985-0600 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

01/18/2013

02/01/2013

02/26/2013

03/04/2013

10/24/2013

00/00/0000

00/00/0000

1033 Days

12/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 01   

Elapsed Calender Days:

Percent Time: 46.95

485 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$8,835,095.37

$8,733,700.00

$4,291,058.58

39.20%

Counties:

Hall

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

142291-      $8,835,095.37 $8,733,700.00 $4,291,058.58 51.43% $479,353.72

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 07/01/2014

to 07/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14464-13-000-0

Estimate Summary By Project

Estimate Number: 0011

07/15/2014

Project Number: 142291-      SR 284 - BRIDGE REPLACEMENT

 

BRST0-2424-00(003)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,770,888.56 $2,770,888.56 $0.00

Non-Participating $692,722.13 $692,722.13 $0.00

Total Earnings $3,463,610.69 $3,463,610.69 $0.00

Stockpiled Materials $1,080,426.10 $601,072.38 $479,353.72

Gross Earnings $4,544,036.79 $4,064,683.07 $479,353.72

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $4,544,036.79 $4,064,683.07

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $479,353.72

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 07/01/2014

to 07/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14464-13-000-0

Estimate Summary By Project

Estimate Number: 0011

07/15/2014

Project Number 142291-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 PEDESTRIAN CULVERT

0012 511-1000     BAR REINF STEEL LB  15,296.000 15,548.000

 0.820 .000

 

 

15,548.000 $.00 $12,749.36

0013 500-3101     CLASS A CONCRETE CY  140.000 156.000

 425.000 .000

 

 

156.000 $.00 $66,300.00

0014 207-0203     FOUND BKFILL MATL, TP II CY  50.000 51.500

 45.750 .000

 

 

51.500 $.00 $2,356.13

Category Amount: $0.00 $81,405.49

Category Number: 0020 BRIDGE NO. 1

0143 507-9033     PSC BEAMS, AASHTO, BULB TEE, 74 IN, BR NO -LF  4,726.000 .000

 204.000 .000

1

 

.000 $.00 $0.00

0424 524-0010     DRILLED CAISSON - LF  378.000 381.340

 1780.000 .000

78 IN

 

381.340 $.00 $678,785.20

0425 524-0010     DRILLED CAISSON - LF  756.000 781.390

 1590.000 .000

66 IN

 

781.390 $.00 $1,242,410.10

Category Amount: $0.00 $1,921,195.30

Category Number: 0030 DRAINAGE

0450 550-1302     STORM DRAIN PIPE, 30 IN, H 15-20 LF  171.000 184.500

 54.500 .000

 

 

184.500 $.00 $10,055.25

Category Amount: $0.00 $10,055.25



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 07/01/2014

to 07/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14464-13-000-0

Estimate Summary By Project

Estimate Number: 0011

07/15/2014

Project Number 142291-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 EROSION CONTROL

0525 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  94.000 180.000

 1.850 .000

 

 

180.000 $.00 $333.00

Category Amount: $0.00 $333.00

Category Number: 0010 ROADWAY

0584 670-0700     BUTTERFLY VALVE, 16 IN EA  14.000 .000

 4190.000 .000

 

 

.000 $.00 $0.00

0589 670-1160     WATER MAIN, 16 IN LF  7,700.000 .000

 83.750 .000

 

 

.000 $.00 $0.00

Category Amount: $0.00 $0.00

Project Total Amount: $0.00 $3,463,610.69


